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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Pay Period End Date:

05.14.2016

Contract Location:
WATERLOO SOUTHEAST MITIGATION SITE

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)
980 E 25TH ST

PO BOX 83

WAHOO NE 68066-0083

Phone:
(402)443-3663

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22592 000 MISC-275-7(1043) 275 167.30

Estimate Type: PROG
Date Let: 07.30.2015
Date Awarded: 08.10.2015
Date Contract Executed: 08.20.2015
Date Notice for Work to
Begin: 09.14.2015
Date Work Actually Began: 09.28.2015
Date Project Completion:
End Description
Ref
Post
168.70 GRAD CULV SEED

Current Contract Amt
$1,012,191.30

Original Contract Amt
$1,009,841.30

% Dollar Comp

68%
% Time Comp

71%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Jacobs, Micky

Total for Adjustments

Payment

05.17.2016

Construction Engineer

Legg, Lorraine
Controller

Burling, Laurie

05.20.2016

05.23.2016

Total to Date

Prev to Date

$685,672.70  $665,914.40
$.00 $.00
$685,672.70  $665,914.40
$.00 $.00

$.00 $.00

$.00 $.00
$685,672.70  $665,914.40
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-682.88 $-682.88
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$682.88 -$682.88
$684,989.82  $665,231.52

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$19,758.30
$.00
$19,758.30
$.00
$.00
$.00
$19,758.30

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$19,758.30

05.17.2016

05.23.2016
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0008 Pay Period End Date: 05.14.2016 Est Number: 0008 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 L999.26 205.00 838.000 171,790.00
0001 0001 0030.10 60,455.00 1.000 60,455.00 WETLAND TREE EACH 838.000 171,790.00
MOBILIZATION LS 1.000 60,455.00 90.000 18,450.00
1.000 60,455.00 90.000 18,450.00
0.000 000 GROUP 1 GRADING Contracted 763,543.20
0002 0002 1009.00 52,101.00 1.000 52,101.00 Current 763,543.20
GENERAL CLEARING AND GRUBBING LS 1.000 52,101.00 In place 547,194.10
0.900 46,890.90 This Estimate 18,450.00

0.000 0.00 GROUP 4 CULVERT

0003 0003 1010.01 12.50 30,952.000 386,900.00 0009 0009 0030.40 2,210.00 1.000 2,210.00
EXCAVATION (ESTABLISHED QUANTITY) CYy 30,952.000 386,900.00 MOBILIZATION LS 1.000 2,210.00
29,000.000 362,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0004 0004 1011.00 30.00 180.000 5,400.00 0010 0010 4050.01 81.00 26.000 2,106.00
WATER MGAL 180.000 5,400.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 26.000 2,106.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1041.00 0.70 98,166.000 68,716.20 0011 0011 4100.06 10,031.00 0.700 7,021.70
SALVAGING AND PLACING TOPSOIL SY 98,166.000 68,716.20 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 0.700 7,021.70
64,130.000 44,891.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 L006.00 178.00 25.000 4,450.00 0012 0012 4150.00 6.00 76.000 456.00
COVER CROP SEEDING ACRE 25.000 4,450.00 REINFORCING STEEL FOR HEADWALL LB 76.000 456.00
1.500 267.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 L022.11 2.30 5,970.000 13,731.00 0013 0013 6086.00 25.00 100.000 2,500.00
FABRIC SILT FENCE-LOW POROSITY LF 5,970.000 13,731.00 STRUCTURAL STEEL LB 100.000 2,500.00
5,974.000 13,740.20 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0008 Pay Period End Date: 05.14.2016 Est Number: 0008 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 P130.24 170.00 50.000 8,500.00 0020 0020 0003.10 315.00 30.000 9,450.00
24" CULVERT PIPE, TYPE 3 LF 50.000 8,500.00 FLAGGING DAY 30.000 9,450.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERT Contracted 22,793.70 0021 0021 0010.04 2.00 1.000 2.00
Current 22.793.70 FIELD OFFICE EACH 1.000 2.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0022 0022 0030.00 10,212.00 1.000 10,212.00
0015 0015 0030.50 1,150.00 1.000 1,150.00 MOBILIZATION LS 1.000 10,212.00
MOBILIZATION LS 1.000 1,150.00 1.000 10,212.00
1.000 1,150.00 0.000 0.00
0.000 0.00 0023 0023 1017.50 22,501.00 1.000 22,501.00
0016 0016 L001.16 656.00 3.000 1,968.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 22,501.00
SEEDING, TYPE BUFFER ACRE 3.000 1,968.00 0.500 11,250.50
0.000 0.00 0.000 0.00
0.000 0.00 0024 0024 9110.01 75.00 70.000 5,250.00
0017 0017 L001.17 1,479.00 22.000 32,538.00 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 5,250.00
SEEDING, TYPE WETLAND ACRE 22.000 32,538.00 0.000 0.00
16.000 23,664.00 0.000 0.00
0.000 0.00 0025 0025 9110.03 70.00 70.000 4,900.00
0018 0018 L032.80 2,094.00 38.000 79,572.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 4,900.00
HYDROMULCH TON 38.000 79,572.00 0.000 0.00
24.000 50,256.00 0.000 0.00
0.000 0.00 0026 0026 9110.07 85.00 70.000 5,950.00
GROUP 5 SEEDING Contracted 115,228.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 5,950.00
Current 115,228.00 10.000 850.00
In place 75,070.00 0.000 0.00
This Estimate 0.00 0027 0027 9110.27 125.00 70.000 8,750.00
GROUP 10 GENERAL ITEMS RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 70.000 8,750.00
0019 0019 0001.90 3.20 412.000 1,318.40 EXCAVATOR, FULLY OPERATED 3.000 375.00
SIGN DAY EACH 412.000 1,318.40 0.000 0.00
3,318.000 10,617.60 0028 0028 L022.75 3.20 600.000 1,920.00
294.000 940.80 TEMPORARY SILT CHECK LF 600.000 1,920.00
150.000 480.00
0.000 0.00
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Contract ID: 2592X Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0008 Pay Period End Date: 05.14.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0029 0029 L022.90 3.20 1,000.000 3,200.00
TEMPORARY SILT FENCE LF 1,000.000 3,200.00
15.000 48.00
0.000 0.00
0030 0030 L022.92 3.40 600.000 2,040.00
TEMPORARY EARTH CHECK LF 600.000 2,040.00
0.000 0.00
0.000 0.00
0031 0031 L860.24 317.00 4.000 1,268.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 1,268.00
0.000 0.00
0.000 0.00
0032 0032 L860.50 31,515.00 1.000 31,515.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 31,515.00
CONTRACTOR COMPLIANCE 0.800 25.212.00
0.000 0.00
4001 4001 0001.08 0.50 0.000 0.00
BARRICADE, TYPE Il BDAY 500.000 250.00
Additional Traffic Control Devices 432.000 216.00
0.000 0.00
4002 4002 0001.10 3.50 0.000 0.00
BARRICADE, TYPE llI BDAY 600.000 2,100.00
. . . 1,185.000 4,147.50
Additional Traffic Control Devices
105.000 367.50
GROUP 10 GENERAL ITEMS Contracted 108,276.40
Current 110,626.40
In place 63,408.60
This Estimate 1,308.30
Totals for contract Contracted 1,009,841.30
Current 1,012,191.30
In place 685,672.70

This Estimate

19,758.30



